

SafeRoute Logistics: An Intelligent Fleet System

SIMPLE GANTT CHART by Vertex42.com
<https://www.vertex42.com/ExcelTemplates/simple-gantt-chart.html>

Task	Assigned To	Progress	Start	End
Planning Phase (D00)				
Group Formation & Ideation	SN Mbalati, Magubane SX	100%	2/9/26	2/18/26
Group Registration	SN Mbalati	100%	2/9/26	2/18/26
Project Proposal Development	SN Mbalati, Magubane SX	100%	2/19/26	3/18/26
Analysis Phase (D01)				
Requirements Gathering	Magubane SX	100%	3/19/26	3/27/26
Feasibility and Risk Studies	SN Mbalati	100%	3/19/26	3/27/26
Use Case Identification	Motsokoane MI	100%	3/19/26	3/27/26
Problem Statement & Functional Requirements	TC Shongwe	100%	3/19/26	3/27/26
Milestone: Deciding on the project topic			3/19/26	
Design Phase (D02)				
Use Case Descriptions	SN Mbalati	100%	3/28/26	4/24/26
Activity Diagram Development	SN Mbalati, Motsokoane MI	100%	3/28/26	4/24/26
Functional & Non-Functional Requirements	Magubane SX	100%	3/28/26	5/22/26
Use Case Diagram Construction	Motsokoane MI and TC Shongwe	100%	3/28/26	5/22/26
MVP & Core Features	R Motsokoane MI	100%	3/28/26	5/22/26
Iterative Prototype Development	SN Mbalati, Magubane SX	20%	3/28/26	4/24/26
System Design Phase (D03)				
Updates Required	SN Mbalati, Magubane SX	100%	4/25/26	5/8/26
Database Design	Motsokoane MI and TC Shongwe	100%	4/25/26	5/8/26
Class Diagram Development	Motsokoane MI	100%	4/25/26	5/8/26
Interaction Sequence Diagrams	Magubane SX and Motsokoane MI	100%	4/25/26	5/8/26
Authentication MVP Development	Da SN Mbalati	100%	4/25/26	5/8/26
Prototype Improvement	SN Mbalati, Magubane SX	40%	4/25/26	5/8/26

Project start: Mon, 2/9/2026

Display week: 8

[illegible]

Insert new rows ABOVE this one

[illegible]