


SafeRoute Logistics: An Intelligent Fleet System

SIMPLE GANTT CHART by Vertex42.com
https://www.vertex42.com/ExcelTemplates/simple-gantt-chart.html

TASK	ASSIGNED TO	PROGRESS	START	END
Planning Phase (D00)				
Group Formation & Ide	SN Mbhalati, Magubar	100%	2/9/26	2/18/26
Group Registration	SN Mbhalati	100%	2/9/26	2/18/26
Project Proposal Devel	SN Mbhalati, Magubar	100%	2/19/26	3/18/26
Analysis Phase (D01)				
Requirements Gatherin	Magubane SX	100%	3/19/26	3/27/26
Feasability and Risk St	SN Mbhalati	100%	3/19/26	3/27/26
Use Case Identification	Motsokoane MI	100%	3/19/26	3/27/26
Problem Statement & F	TC Shongwe	100%	3/19/26	3/27/26
Milestone: Deciding on the project topic			3/19/26	
Design Phase (D02)				
Use Case Descriptions	SN Mbhalati	100%	3/28/26	4/24/26
Activity Diagram Devel	SN Mbhalati, Motsoko	100%	3/28/26	4/24/26
Functional & Non-Func	Magubane SX	100%	3/28/26	5/22/26
Use Case Diagram Cor	Motsokoane MI and TC	100%	3/28/26	5/22/26
MVP & Core Feature R	Motsokoane MI	100%	3/28/26	5/22/26
Iterative Prototype Dev	SN Mbhalati, Magubar	20%	3/28/26	4/24/26
System Design Phase (D03)				
Updates Required	SN Mbhalati, Magubar	100%	4/25/26	5/8/26
Database Design	Motsokoane MI and TC	100%	4/25/26	5/8/26
Class Diagram Develop	Motsokoane MI	100%	4/25/26	5/8/26
Interaction Sequence	TC Magubane SX and Mo	100%	4/25/26	5/8/26
Authentication MVP	Da SN Mbhalati	100%	4/25/26	5/8/26
Prototype Improvemen	SN Mbhalati, Magubar	40%	4/25/26	5/8/26

Project start: Mon, 2/9/2026
Display week: 1

Feb 9, 2026							Feb 16, 2026							Feb 23, 2026							Mar 2, 2026							Mar 9, 2026							Mar 16, 2026							Mar 23, 2026							Mar 30, 2026						
9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5
M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S



TASK	ASSIGNED TO	PROGRESS	START	END
Architecture & Validation Phase (D04)				
Updates Required	Magubane SX, Motsol	100%	5/9/26	5/22/26
Component & Deploym	SN Mbhalati	100%	5/9/26	5/22/26
Gantt Chart	Developm Motsokoane MI	100%	5/9/26	5/22/26
Activity & Sequence Di	Magubane SX and Mo	100%	5/9/26	5/22/26
Crime Hotspot MVP Int	SN Mbhalati and TC S	100%	5/9/26	5/22/26
Alpha Prototype Prepai	SN Mbhalati and TC S	70%	5/9/26	5/22/26

Insert new rows ABOVE this one

Feb 9, 2026							Feb 16, 2026							Feb 23, 2026							Mar 2, 2026							Mar 9, 2026							Mar 16, 2026							Mar 23, 2026							Mar 30, 2026						
9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5
M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S